



**Project Implementation Unit**  
**Flood Emergency Reconstruction & Resilience Project (C&W Component)**  
**ADB Assisted (Loan 3264-PAK)**  
**2-LAKE ROAD LAHORE**




Ph. # 042-37173518 – Fax No. 042-99213175 – email: piucwd@gmail.com

**Revised- Announcement of Evaluation Report**

1. Name of Procuring Agency: **Project Implementation Unit, Flood Emergency Reconstruction and Resilience Project (C&W, Punjab)**
2. Bidding Reference No: **NCB/FERRP-PR-CW-3, (TS# and Date: 2054/DB 17-12-16)**
3. Contract Description/Name of work/item: **Rehabilitation/ Reconstruction of Flood Damages for Pasrur Throa Mandi Kingra Road in District Sialkot.**
4. Engineer's Estimate (EE): **PKR 40,923,497**
5. Method of Procurement: **National Competitive Bidding using *Single-Stage: One Envelope* bidding procedure.**
6. IFB Published: Daily "**Jang & Nai Baat**" on 4<sup>th</sup> February, 2017 & Punjab PPRA Website
7. Total Bid documents Sold: **13**
8. Total Bids Received: **03**
9. Bid Opening date: **21<sup>st</sup> February, 2017**
10. No. of Bids qualified: **02**
11. Bid(s) Rejected: Rejected zero, one dis-qualified

| Bidder No | Name of Firm or Bidder | Bid Prices at the time of opening (PKR) | Evaluated Bid Price (PKR) | Reasons for acceptance/ rejection  | Substantially Responsive and Lowest Evaluated Bidder.                                | Ranking         | Remarks   |
|-----------|------------------------|---|---------------------------|--|--|-----------------|---|
| 1.        | M/S Mastic Fast JV     | 58,890,010                              | <u>42,760,962</u>         | Qualified Financially & Technically  | YES  | 1 <sup>st</sup> | Approved for Contract Award 4.49 % above the DNIT |
| 2.        | M/S Zaheer & Co.       | 36,896,256                              | 33,269,354                | Qualified Financially & Technically  | Bidder was 18.7 % below and refused to execute the Works.<br>Bid security forfeited. |                 |   |
| 3.        | M/S Irfan & Company    | 39,692,827                              | 39,691,069                | Disqualified for not providing any supporting documents bid is in-complete | NA   | NA              |   |

  
Project Director  
Project Implementation Unit  
FERRP C&W Punjab