

BID SCHEDULE

ESTIMATED COST:-
Rs. 47,981 Million
5% PST
Rs. 2,399 Million
Total Cost
Rs. 50,380 Million
EARNEST MONEY:-
Rs. 2,519 Million
Time Limit:
45 Days

NAME OF WORK:-

CONSTRUCTION OF SHERANWALA FLYOVER, LAHORE "DISMANTLING OF STRUCTURES I/C REMOVAL OF MULBA".

| Sr. No. | Descriptions | Unit | Qty | Rate (Rs.) | |
|---------|--------------------------------|------|-----------|------------|----------|
| | | | | In figures | In words |
| 1 | Brick Masonry | | | | |
| i | Basement, ground & first floor | Sft | 63,262.09 | | |
| ii | 2nd Floor | Sft | 12,673.68 | | |
| iii | 3rd Floor | Sft | 3,530.41 | | |
| 2 | Frame Structure | | | | |
| i | Basement, ground & first floor | Sft | 70,437.57 | | |
| ii | 2nd Floor | Sft | 22,904.25 | | |
| iii | 3rd Floor | Sft | 10,486.32 | | |
| iv | 4th Floor & above | Sft | 2,264.12 | | |

Note: All bids must be submitted against estimated cost. PST will be added by department itself

(MAZHAR HUSSAIN KHAN)
CHIEF ENGINEER
LDA.

Signature of Contractor