

From

The Inspector General of Prisons,  
Punjab, Lahore.

MD PPR

Dairy No:	2866	10/13
Dated	05-08-20	
Dir. (L&M)		
DD (A&F)		
SLO	✓	
W.D		
A.O		
P.S		

To

M/S Ahmed Traders,  
Office #1, Office Floor #2 (10<sup>th</sup> Floor),  
Big City Tower, 3/E-2 Gulberg-III, Lahore.

Memo No.Ind/2020/ 60862  
Dated, Lahore the 30-07-2020

Subject: - **ORDERS FOR BLACKLISTING FOR THE PERIOD OF THREE (03) YEARS.**

1. Annual contract for the supply of 45000 Kg Geeja Woolen Yarn @ Rs.213.75 per kg for supply to Central Jail, Sahiwal was approved in favour of your firm for the year 2019-2020 vide letter No.Ind/2019/78543 dated 11.10.2019. Your firm had also signed the agreement deed for the supply of the said item on 16.10.2019. As such your firm was bound to arrange supply as per following schedule:-

- |     |                                      |              |
|-----|--------------------------------------|--------------|
| i.  | 1 <sup>st</sup> Consignment 20000 Kg | - 30.11.2019 |
| ii. | 2 <sup>nd</sup> Consignment 25000 Kg | = 31.12.2019 |

2. Your firm submitted an application on 30.11.2019 wherein your firm gave the date for inspection of 20000 Kg Geeja Woolen Yarn on 24.12.2019 in the godown situated at Shahid Woolen Mills, Sargodha Road Near Chungi No.22 Jhang City. Later, your firm again submitted an application on 24.12.2019 for changing of the date of inspection for 26.12.2019 instead of 24.12.2019 which was accepted.

3. A Show Cause Notice was served upon your firm vide letter No.Ind/2019/95358 dated 17.12.2019 on account of failure of your firm to arrange supply in the light of Clause-3 of agreement deed and an opportunity of personal hearing was also afforded on 13.02.2020. Inspection of 20000 Kg Geeja Woolen Yarn was carried out on 26.12.2019 vide Endorsement No.Ind/2019/97790-99 dated 24.12.2019. In the light of report of **Army Stores Inspection Depot (ASID), Lahore Cantt** vide their letter No.4219/LAB/LID dated 20.01.2020, the consignment of 20000 Kg Geeja Woolen Yarn was rejected and you were directed to replace the consignment of 20000 Kg Geeja Woolen Yarn for re-inspection vide this Inspectorate letter No.Ind/2020/10789 dated 10.02.2020. The Lab Test Report compared with required specifications is given below:-

Sr. No.	Description	Required Specification	Laboratory test result			Average result of 03 samples
			Sample A	Sample B	Sample C	
1.	Count of yarn	1.75 to 2.00	1.18	1.20	1.17	1.18
2.	<b>Blend composition</b>					
	(i) Wool	55 ± 5%	60.43	55.79	51.95	56.05
	(ii) Acrylic	20 ± 5%	16.10	17.11	17.90	17.03
	(iii) Polyester	10 ± 5%	13.97	15.03	14.10	14.36
	(iv) Cotton	15 ± 5%	9.50	12.07	16.05	12.54

4. Upon your request vide your letter No.AT/GEEJA/2019-20/3 dated 06.02.2020, the inspection of second installment of 25000 Kg Geeja Woolen Yarn was

7/7/20  
immediate per.  
w.D/D.A  
29/7/2020

30/7/20

29/7/2020

carried out by the Inspection Committee on 14.02.2020. In the light of report of **Pakistan Council of Scientific and Industrial Research (PCSIR) Laboratories, Lahore** vide their letter No.ACRC/TL/2020/03/927 dated 08.04.2020, the consignment of 25000 Kg Geeja Woolen Yarn was also rejected due to its inferior quality and difference to our required specifications. An amount of fine Rs.10000/- as penalty was also imposed upon your firm vide this Inspectorate letter No.Ind/2020/39632 dated 30.04.2020 which was deposited by your firm. The Lab Test Report compared with required specifications is given below:-

Sr. No.	Description	Required Specification	Laboratory test result
1.	Count of yarn	1.75 to 2	2.1
2.	<b>Blend composition</b>		
	(i) Wool	55 ± 5%	54.8%
	(ii) Acrylic	20 ± 5%	10.5%
	(iii) Polyester	10 ± 5%	24.3%
	(iv) Cotton	15 ± 5%	10.4%

5. Upon your request vide your No.AT/GEEJA/2019-20/3 dated 19.05.2020, a final chance was given to your firm and the inspection of whole quantity of Geeja Woolen Yarn i.e. 45000 Kg was carried out by the Inspection Committee on 10.06.2020. In the light of report of **Pakistan Council of Scientific and Industrial Research (PCSIR) Laboratories, Lahore** vide their No.ACRC/TL/2020/06/654-656 dated 25.06.2020, the consignment of 45000 Kg Geeja Woolen Yarn was again rejected due to substandard quality and difference to our required specifications. The Lab Test Report compared with required specifications is given below:-

*Isaig*  
29/7/20

Sr. No.	Description	Required Specification	Laboratory test result			Average result of 03 samples
			Sample I	Sample II	Sample III	
1.	Count of yarn	1.75 to 2.00	1.3	1.8	1.5	1.53
2.	<b>Blend composition</b>					
	(i) Wool	55 ± 5%	54.8	52.1	55.0	53.96
	(ii) Acrylic	20 ± 5%	21.6	18.8	17.8	19.4
	(iii) Polyester	10 ± 5%	15.2	18.8	16.1	16.7
	(iv) Cotton	15 ± 5%	8.4	10.3	11.1	9.93

6. Consequent upon above facts, a Show Cause Notice was issued to your firm vide this Inspectorate letter No.Ind/2020/54128 dated 06.07.2020 wherein you were directed to explain your position as to why your firm may not be blacklisted besides imposition of fine alongwith forfeiture of the amount of security Rs.192400/- as your firm has been found guilty on the following grounds:-

- i. **Your firm failed to supply 45000 kg Geeja Woolen Yarn according to required specifications and within the time period fixed as per Clause-3 of the Agreement Deed and caused wastage of time as the financial year 2019-2020 has also expired on 30.06.2020.**
- ii. **Your firm failed to supply / provide the standard quality of Geeja Woolen Yarn to Central Jail, Sahiwal during the financial year 2019-2020.**
- iii. **Your firm failed to comply with the terms & conditions of the Agreement Deed.**

7. You were directed vide this Inspectorate letter No.Ind/2020/54128 dated 06.07.2020 and vide this Inspectorate letter No.Ind/2020/54799 dated 08.07.2020 to appear on 20.07.2020 at 10:30 A.M. for personal hearing. You appeared on the fixed date and were heard in person, yet you failed to justify your position as the consignment had already been rejected three (03) times due to substandard quality as per reports of the Army Store Inspection Depot (ASID), Lahore Cantt and the Pakistan Council of Scientific and Industrial Research (PCSIR) Laboratories, Lahore.

8. Now, after thoughtful consideration of the above facts, the undersigned being custodian of the interest of the state exchequer and of the welfare of prisoners, is constrained to take disciplinary action against you. Your firm has failed to justify your position and has been continuously trying to cheat the department by using different tactics. Hence, your firm is hereby blacklisted for a period of three (03) years (from 01.07.2020 to 30.07.2023) according to Clause-21 of PPRA Rules, 2014 (amended 2017) besides cancellation of contract of Geeja Woolen Yarn awarded to your firm vide this Inspectorate letter No.Ind/2019/78543 dated 11.10.2019 for supply to Central Jail, Sahiwal. The security amounting to Rs.192400/- provided by your firm vide No.12353737 dated 16.10.2019 is also forfeited to the state exchequer in the best interest of the State as your firm failed to fulfill the terms & conditions of the Agreement Deed.

*Jhalraiy*  
INSPECTOR GENERAL OF PRISONS  
PUNJAB, LAHORE

Endst. No.Ind/2020/

60863-16

/ Dated, Lahore the

29/7/2020  
30-07-2020

Copy forwarded for information and necessary action to:-

1. The DIG Prisons of all Regions in the Punjab.
2. The Superintendents of all Jails in the Punjab.
- ✓ 3. The Managing Director, Punjab Procurement Regulatory Authority, 2<sup>nd</sup> Floor, Alfalah Building, Mall Road, Lahore.
4. The Incharge Admn Branch, Inspectorate of Prisons, Punjab, Lahore. The forfeited CDR amounting to Rs.192400/- vide No.12353737 dated 16.10.2019 in original is enclosed herewith with the direction to deposit the same into Government Treasury forthwith.

*A.H.*  
A.I.G (Industries)  
for Inspector General of Prisons  
Punjab, Lahore. 30/7/2020